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ConstructionStart by Month January 2007

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 400 BLOCK YALE AVE N BETWEEN HARRISON ST AND REPUBLICAN ST

2-5329 SDOT Neighborhood Transportation 7th Ave Street End Park Developme Street Improvements Russell Bauder 1/1/2007 12/31/2008

206.733.9876

ConstructionStart by Month February 2007

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 500 BLOCK 8TH AVE N BETWEEN REPUBLICAN ST AND MERCER ST

2-5436 SDOT Neighborhood Transportation UW Medicine - Lake Union Phase II Pedestrian Improvemen Leo Kaarrekoski 2/16/2007 12/31/2008

206.684.5234

��������	�
����� 500 BLOCK 9TH AVE N BETWEEN REPUBLICAN ST AND MERCER ST

2-5436 SDOT Neighborhood Transportation UW Medicine - Lake Union Phase II Pedestrian Improvemen Leo Kaarrekoski 2/16/2007 12/31/2008

206.684.5234

��������	�
����� 800 BLOCK MERCER ST BETWEEN 8TH AVE N AND BROAD ST EB OFF RP

2-5436 SDOT Neighborhood Transportation UW Medicine - Lake Union Phase II Pedestrian Improvemen Leo Kaarrekoski 2/16/2007 12/31/2008

206.684.5234

��������	�
����� 800 BLOCK MERCER ST BETWEEN BROAD ST EB OFF RP AND 9TH AVE N

2-5436 SDOT Neighborhood Transportation UW Medicine - Lake Union Phase II Pedestrian Improvemen Leo Kaarrekoski 2/16/2007 12/31/2008

206.684.5234
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��������	�
����� 800 BLOCK REPUBLICAN ST BETWEEN 8TH AVE N AND 9TH AVE N

2-5436 SDOT Neighborhood Transportation UW Medicine - Lake Union Phase II Pedestrian Improvemen Leo Kaarrekoski 2/16/2007 12/31/2008

206.684.5234

ConstructionStart by Month February 2007

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 100 BLOCK FAIRVIEW AVE N BETWEEN DENNY WAY AND JOHN ST

2-5435 SDOT Neighborhood Transportation 116 Fairview Ave N Street Improvements Joe Taskey 2/28/2007 12/31/2008

2066845265

��������	�
����� 100 BLOCK MINOR AVE N BETWEEN DENNY WAY AND JOHN ST

2-5435 SDOT Neighborhood Transportation 116 Fairview Ave N Street Improvements Joe Taskey 2/28/2007 12/31/2008

2066845265

��������	�
����� 1100 BLOCK DENNY WAY BETWEEN FAIRVIEW AVE AND MINOR AVE

2-5435 SDOT Neighborhood Transportation 116 Fairview Ave N Street Improvements Joe Taskey 2/28/2007 12/31/2008

2066845265

��������	�
����� 1100 BLOCK JOHN ST BETWEEN FAIRVIEW AVE N AND MINOR AVE N

2-5435 SDOT Neighborhood Transportation 116 Fairview Ave N Street Improvements Joe Taskey 2/28/2007 12/31/2008

2066845265

ConstructionStart by Month March 2007

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 100 BLOCK DEXTER AVE N BETWEEN DENNY WAY AND JOHN ST

Thursday, April 03, 2008 Page 2 of 14



2-5444 SDOT Neighborhood Transportation 714 Denny Way Pedestrian Improvemen Ken Bardsley 3/26/2007 3/26/2008

206.233.0023

��������	�
����� 700 BLOCK DENNY WAY BETWEEN AURORA NB AVE N AND DEXTER AVE

2-5444 SDOT Neighborhood Transportation 714 Denny Way Pedestrian Improvemen Ken Bardsley 3/26/2007 3/26/2008

206.233.0023

ConstructionStart by Month June 2007

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 400 BLOCK 9TH AVE N BETWEEN HARRISON ST AND REPUBLICAN ST

2-5510 SDOT Neighborhood Transportation 401 - 9th Ave N Street Improvements Leo Kaarrekoski 6/1/2007 12/31/2008

206.684.5234

��������	�
����� 800 BLOCK HARRISON ST BETWEEN 8TH AVE N AND 9TH AVE N

2-5510 SDOT Neighborhood Transportation 401 - 9th Ave N Street Improvements Leo Kaarrekoski 6/1/2007 12/31/2008

206.684.5234

ConstructionStart by Month June 2007

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 700 BLOCK N 35TH ST BETWEEN FREMONT AVE N AND AURORA LOWER AVE N

18-5337 King County - Metro Transportation Bus Zone Comfort & Safety Pedestrian Improvemen Colin Asquith 6/15/2007 8/31/2008

206-684-2180

ConstructionStart by Month September 2007

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 2900 BLOCK EASTLAKE AVE E BETWEEN E SHELBY ST AND E ALLISON ST
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2-5589 SDOT Neighborhood Transportation 2946 Eastlake Ave E Pedestrian Improvemen George Dragseth 9/1/2007 12/31/2008

206.233.1556

��������	�
����� 3800 BLOCK FREMONT WAY N BETWEEN FREMONT LN N AND FREMONT AVE N

18-5362 King County - Metro Transportation Route 5 TSP Telecommunications Owen Kehoe 9/1/2007 12/31/2008

206-263-6332

��������	�
����� 3900 BLOCK FREMONT AVE N BETWEEN FREMONT WAY N AND XW N40

18-5362 King County - Metro Transportation Route 5 TSP Telecommunications Owen Kehoe 9/1/2007 12/31/2008

206-263-6332

��������	�
����� 4000 BLOCK FREMONT AVE N BETWEEN XW N40 AND N 41ST ST

18-5362 King County - Metro Transportation Route 5 TSP Telecommunications Owen Kehoe 9/1/2007 12/31/2008

206-263-6332

��������	�
����� 4300 BLOCK PHINNEY AVE N BETWEEN N 43RD ST AND N 44TH ST

18-5362 King County - Metro Transportation Route 5 TSP Telecommunications Owen Kehoe 9/1/2007 12/31/2008

206-263-6332

��������	�
����� 4400 BLOCK PHINNEY AVE N BETWEEN N 44TH ST AND N 45TH ST

18-5362 King County - Metro Transportation Route 5 TSP Telecommunications Owen Kehoe 9/1/2007 12/31/2008

206-263-6332

��������	�
����� 4500 BLOCK PHINNEY AVE N BETWEEN N 45TH ST AND N 46TH ST

18-5362 King County - Metro Transportation Route 5 TSP Telecommunications Owen Kehoe 9/1/2007 12/31/2008

206-263-6332
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��������	�
����� 4700 BLOCK PHINNEY AVE N BETWEEN N 47TH ST AND N 48TH ST

18-5362 King County - Metro Transportation Route 5 TSP Telecommunications Owen Kehoe 9/1/2007 12/31/2008

206-263-6332

��������	�
����� 4800 BLOCK PHINNEY AVE N BETWEEN N 48TH ST AND N 49TH ST

18-5362 King County - Metro Transportation Route 5 TSP Telecommunications Owen Kehoe 9/1/2007 12/31/2008

206-263-6332

18-5362 King County - Metro Transportation Route 5 TSP Telecommunications Owen Kehoe 9/1/2007 12/31/2008

206-263-6332

��������	�
����� 4900 BLOCK PHINNEY AVE N BETWEEN N 49TH ST AND N 50TH E ST

18-5362 King County - Metro Transportation Route 5 TSP Telecommunications Owen Kehoe 9/1/2007 12/31/2008

206-263-6332

��������	�
����� 700 BLOCK N 34TH ST BETWEEN FREMONT AVE N AND AURORA LOWER AVE N

2-5536 SDOT Neighborhood Transportation Fremont Ave N Pedestrian Improvemen Leo Kaarrekoski 9/1/2007 12/31/2008

206.684.5234

ConstructionStart by Month October 2007

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 100 BLOCK TAYLOR AVE N BETWEEN DENNY WAY AND JOHN ST

2-5542 SDOT Neighborhood Transportation 100 Taylor Ave N Street Improvements Leo Kaarrekoski 10/1/2007 12/31/2008

206.684.5234

��������	�
����� 500 BLOCK DENNY WAY BETWEEN TAYLOR AVE N AND VINE ST
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2-5542 SDOT Neighborhood Transportation 100 Taylor Ave N Street Improvements Leo Kaarrekoski 10/1/2007 12/31/2008

206.684.5234

��������	�
����� 500 BLOCK JOHN ST BETWEEN TAYLOR AVE N AND 6TH AVE N

2-5542 SDOT Neighborhood Transportation 100 Taylor Ave N Street Improvements Leo Kaarrekoski 10/1/2007 12/31/2008

206.684.5234

ConstructionStart by Month January 2008

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 0 BLOCK FREMONT AVE N BETWEEN FREMONT BR AND N 34TH ST

1-5605 SDOT Capital Projects & Roadway St Fremont Bridge Approaches and M/E Miscellaneous Lorelei Mesic 1/1/2008 4/1/2008

206-684-5178

ConstructionStart by Month January 2008

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 3800 BLOCK WOODLAND PARK AVE N BETWEEN N 38TH ST AND BRIDGE N WAY N

2-5493 SDOT Neighborhood Transportation 3815 Woodland Park Ave N Pedestrian Improvemen Russell Bauder 1/7/2008 1/7/2009

206.733.9876

ConstructionStart by Month April 2008

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 1800 BLOCK N 45TH ST BETWEEN WALLINGFORD AVE N AND BURKE AVE N

18-5554 King County - Metro Transportation Bus Zone Comfort & Safety Pedestrian Improvemen Liz Krenzel 4/15/2008 11/23/2008

206.684.1380
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ConstructionStart by Month May 2008

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 500 BLOCK DENNY WAY BETWEEN 5TH AVE AND TAYLOR AVE N

18-5529 King County - Metro Transportation Bus Zone Comfort & Safety Pedestrian Improvemen Liz Krenzel 5/15/2008 10/15/2008

206.684.1380

ConstructionStart by Month July 2008

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 100 BLOCK EASTLAKE AVE E BETWEEN DENNY LOWER WAY AND STEWART ST

18-5544 King County - Metro Transportation Bus Zone Comfort & Safety Pedestrian Improvemen Liz Krenzel 7/1/2008 12/31/2008

206.684.1380

ConstructionStart by Month August 2008

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 100 BLOCK WESTLAKE AVE N BETWEEN DENNY WAY AND JOHN ST

2-5585 SDOT Neighborhood Transportation 120 Westlake Ave Street Improvements Leo Kaarrekoski 8/14/2008 8/14/2009

206.684.5234

��������	�
����� 900 BLOCK DENNY WAY BETWEEN WESTLAKE AVE AND TERRY AVE

2-5585 SDOT Neighborhood Transportation 120 Westlake Ave Street Improvements Leo Kaarrekoski 8/14/2008 8/14/2009

206.684.5234

��������	�
����� 900 BLOCK JOHN ST BETWEEN WESTLAKE AVE N AND TERRY AVE N

2-5585 SDOT Neighborhood Transportation 120 Westlake Ave Street Improvements Leo Kaarrekoski 8/14/2008 8/14/2009

206.684.5234
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ConstructionStart by Month October 2008

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 2300 BLOCK EASTLAKE AVE E BETWEEN E LYNN ST AND E LOUISA ST

18-5543 King County - Metro Transportation Bus Zone Comfort & Safety Paving Improvements Liz Krenzel 10/30/2008 4/15/2009

206.684.1380

ConstructionStart by Month August 2009

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 1100 BLOCK I5 FAIRVIEW NB OF BETWEEN FAIRVIEW AVE N AND I5 FAIRVIEW OF

1-5632 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 2/28/2010

206-684-3115

��������	�
����� 1100 BLOCK I5 FAIRVIEW OF BETWEEN I5 FAIRVIEW NB OF AND I5 FY

1-5632 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 2/28/2010

206-684-3115

��������	�
����� 1000 BLOCK MERCER ST BETWEEN TERRY AVE N AND BOREN AVE N

1-5644 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 7/31/2010

206-684-3115

��������	�
����� 1100 BLOCK MERCER ST BETWEEN BOREN AVE N AND FAIRVIEW AVE N

1-5644 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 7/31/2010

206-684-3115

��������	�
����� 500 BLOCK FAIRVIEW AVE N BETWEEN REPUBLICAN ST AND MERCER ST
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1-5648 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 7/31/2010

206-684-3115

��������	�
����� 600 BLOCK 9TH AVE N BETWEEN MERCER ST AND BROAD ST

1-5629 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 7/31/2010

206-684-3115

��������	�
����� 600 BLOCK BOREN AVE N BETWEEN MERCER ST AND VALLEY ST

1-5631 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 7/31/2010

206-684-3115

��������	�
����� 600 BLOCK TERRY AVE N BETWEEN MERCER ST AND VALLEY ST

1-5646 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 7/31/2010

206-684-3115

��������	�
����� 600 BLOCK WESTLAKE AVE N BETWEEN MERCER ST AND VALLEY ST

1-5645 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 7/31/2010

206-684-3115

��������	�
����� 700 BLOCK MERCER ST BETWEEN DEXTER AVE N AND 8TH AVE N

1-5644 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 7/31/2010

206-684-3115

��������	�
����� 800 BLOCK MERCER ST BETWEEN 8TH AVE N AND BROAD ST EB OFF RP

1-5644 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 7/31/2010

206-684-3115
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��������	�
����� 800 BLOCK MERCER ST BETWEEN BROAD ST EB OFF RP AND 9TH AVE N

1-5644 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 7/31/2010

206-684-3115

��������	�
����� 900 BLOCK MERCER ST BETWEEN 9TH AVE N AND WESTLAKE AVE N

1-5644 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 7/31/2010

206-684-3115

��������	�
����� 900 BLOCK MERCER ST BETWEEN WESTLAKE AVE N AND TERRY AVE N

1-5644 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2009 7/31/2010

206-684-3115

ConstructionStart by Month March 2010

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 1100 BLOCK I5 FAIRVIEW NB OF BETWEEN FAIRVIEW AVE N AND I5 FAIRVIEW OF

1-5634 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 3/1/2010 7/31/2010

206-684-3115

��������	�
����� 1100 BLOCK I5 FAIRVIEW OF BETWEEN I5 FAIRVIEW NB OF AND I5 FY

1-5634 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 3/1/2010 7/31/2010

206-684-3115

��������	�
����� 1100 BLOCK I5 FAIRVIEW SB OF BETWEEN FAIRVIEW AVE N AND I5 FAIRVIEW OF

1-5635 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 3/1/2010 7/31/2010

206-684-3115
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��������	�
����� 600 BLOCK FAIRVIEW AVE N BETWEEN MERCER ST AND I5 FAIRVIEW NB OF

1-5650 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 3/1/2010 7/31/2010

206-684-3115

��������	�
����� 900 BLOCK WESTLAKE EAST RDWY AVE N BETWEEN ALOHA ST AND HIGHLAND DR

1-5633 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 3/1/2010 7/31/2010

206-684-3115

ConstructionStart by Month August 2010

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 1000 BLOCK MERCER ST BETWEEN TERRY AVE N AND BOREN AVE N

1-5651 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

1-5637 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

��������	�
����� 1100 BLOCK MERCER ST BETWEEN BOREN AVE N AND FAIRVIEW AVE N

1-5637 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

1-5651 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

��������	�
����� 400 BLOCK FAIRVIEW AVE N BETWEEN HARRISON ST AND REPUBLICAN ST

1-5652 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115
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1-5659 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

��������	�
����� 500 BLOCK 9TH AVE N BETWEEN REPUBLICAN ST AND MERCER ST

1-5653 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

��������	�
����� 500 BLOCK BOREN AVE N BETWEEN REPUBLICAN ST AND MERCER ST

1-5656 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

��������	�
����� 500 BLOCK FAIRVIEW AVE N BETWEEN REPUBLICAN ST AND MERCER ST

1-5652 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

��������	�
����� 500 BLOCK TERRY AVE N BETWEEN REPUBLICAN ST AND MERCER ST

1-5655 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

��������	�
����� 500 BLOCK WESTLAKE AVE N BETWEEN REPUBLICAN ST AND MERCER ST

1-5654 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

��������	�
����� 600 BLOCK WESTLAKE AVE N BETWEEN MERCER ST AND VALLEY ST

1-5658 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

Thursday, April 03, 2008 Page 12 of 14



��������	�
����� 800 BLOCK MERCER ST BETWEEN BROAD ST EB OFF RP AND 9TH AVE N

1-5651 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

��������	�
����� 900 BLOCK MERCER ST BETWEEN 9TH AVE N AND WESTLAKE AVE N

1-5637 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

1-5651 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

��������	�
����� 900 BLOCK MERCER ST BETWEEN WESTLAKE AVE N AND TERRY AVE N

1-5637 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

1-5651 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2010 7/31/2011

206-684-3115

ConstructionStart by Month August 2011

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

LKUNION

��������	�
����� 1000 BLOCK VALLEY ST BETWEEN TERRY AVE N AND BOREN AVE N

1-5660 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2011 1/31/2012

206-684-3115

��������	�
����� 1100 BLOCK ROY ST BETWEEN FAIRVIEW AVE N AND MINOR AVE N

1-5641 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2011 1/31/2012

206-684-3115
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��������	�
����� 1100 BLOCK VALLEY ST BETWEEN BOREN AVE N AND FAIRVIEW AVE N

1-5660 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2011 1/31/2012

206-684-3115

��������	�
����� 600 BLOCK FAIRVIEW AVE N BETWEEN I5 FAIRVIEW NB OF AND ROY ST

1-5640 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2011 1/31/2012

206-684-3115

��������	�
����� 700 BLOCK FAIRVIEW AVE N BETWEEN ROY ST AND VALLEY ST

1-5640 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2011 1/31/2012

206-684-3115

��������	�
����� 700 BLOCK MINOR AVE N BETWEEN ROY ST AND VALLEY ST

1-5641 SDOT Capital Projects & Roadway St Mercer Corridor Improvements - Sta Street Improvements Angela Brady 8/1/2011 1/31/2012

206-684-3115
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